
 WEST LOGAN AVE RECONSTRUCTION PRJ
Estimated Project Budget

Line Item Description Weight
 Estimated 
Amounts 

SubTotals Comments

PROJECT REVENUE 1,560,000.00$        
City General Funds 420,000.00$          
Fiscal Agency Costs -$                       N/A - Required Expense By NMDFA.
City Enterprise Funds 315,000.00$          

City Bond Funds

Legislative Funding

Other Public Funding
Community Dvlpmnt Block Grant 750,000.00$          
     City Match 75,000.00$            City General Fund

Private Sector Funding -$                       

PROJECT EXPENDITURES
Project Planning 0.0000% -$                         

Grant Administration
Feasibility Study
Special Reports

= … Boundary Survey
= … Geotechnical Investigation

Public Participation
NM Gross Receipt Tax 8.3125% -$                       Gallup GRT
Cooperative Educational Services SIOH 0.0000% -$                       
Property Acquisition -$                       

Project Development 14.0469% 157,415.11$            
Independent Cost Estimate N/A - FAA Funding Requirement.
Grant Administration
A/E Design Proposal

= … Roadway: 96,768.20$            DES Fee Proposal dtd 05-08-20. 96,768.20$        

= ….. 9th To 8th Street 38,715.02$        
= ….. 8th To 7th Street 38,715.02$        
= ….. 7th To 6th Street 19,338.15$        
= … Utilities: 31,566.00$            DES Fee Proposal dtd 05-08-20. 31,566.00$        

= ….. 9th To 8th Street 7,855.79$          
= ….. 8th To 7th Street 7,855.79$          
= ….. 7th To 6th Street 15,854.42$        

A/E Design Changes
Public Participation/Input
Project Certifications

= … Categorical Exclusion 15,000.00$            DES Fee Proposal dtd 05-08-20. 15,000.00$        
….. Roadway:
……. 9th To 8th Street
……. 8th To 7th Street
..….. 7th To 6th Street
..… Utilities:
……. 9th To 8th Street
……. 8th To 7th Street
..….. 7th To 6th Street

= … Historic Preservation
= … Railroad
= … Right-Of-Way
= … Intelligence Transportation Systems
= … Utilities

Special Reports
= … Aerial Photography 2,000.00$              DES Fee Proposal dtd 05-08-20. 2,000.00$          
= … Boundary Survey

COST PRORATION
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= … Geotechnical Investigation
Public Participation/Input
Material Submittal Review
NM Gross Receipt Tax 8.3125% 12,080.91$            Gallup GRT

Cooperative Educational Services SIOH 0.0000% -$                       

Project Delivery 15.0961% 169,173.08$            
Independent Cost Estimate N/A - FAA Funding Requirement.
Contract/Grant Administration 15,000.00$            DES Fee Proposal dtd 05-08-20. 15,000.00$        

= … Roadway: 99,415.00$            DES Fee Proposal dtd 05-08-20. 99,415.00$     
= ….. 9th To 8th Street 39,773.95$        
= ….. 8th To 7th Street 39,773.95$        
= ….. 7th To 6th Street 19,867.09$        
= … Utilities: 31,757.00$            DES Fee Proposal dtd 05-08-20. 31,757.00$     
= ….. 9th To 8th Street 7,903.33$          
= ….. 8th To 7th Street 7,903.33$          
= ….. 7th To 6th Street 15,950.35$        

Bid Assistance
= … Roadway: 5,788.00$              DES Fee Proposal dtd 05-08-20. 5,788.00$          
= … Utilities: 4,229.80$              DES Fee Proposal dtd 05-08-20. 4,229.80$          

QA Inspections
QA Material Testing
IA Material Testing
Additional Professional Services

=
NM Gross Receipt Tax 8.3125% 12,983.28$            Gallup GRT

Cooperative Educational Services SIOH 0.0000% -$                       

Construction 100.0000% 1,120,639.16$        $1,034,635.12
Base Bid (Roadway) $810,648.64 100.00%

= ….. 9th To 8th Street 324,324.32$          Ref DES eM 05/01/20 15:45. 40.01% 324,324.32$     
= ….. 8th To 7th Street 324,324.32$          Ref DES eM 05/01/20 15:45. 40.01% 324,324.32$     
= ….. 7th To 6th Street 162,000.00$          Ref DES eM 05/01/20 15:45. 19.98% 162,000.00$     

Bid Additives (Utilities) $223,986.48 100.00%
= ….. 9th To 8th Street 55,743.24$            Ref DES eM 05/01/20 15:45. 24.89% 55,743.24$        
= ….. 8th To 7th Street 55,743.24$            Ref DES eM 05/01/20 15:45. 24.89% 55,743.24$        
= ….. 7th To 6th Street 112,500.00$          Ref DES eM 05/01/20 15:45. 50.23% 112,500.00$     

NM Gross Receipt Tax 8.3125% 86,004.04$            Gallup GRT

Cooperative Educational Services SIOH 0.0000% -$                       

Construction Changes 0.0000% -$                         
1
2

NM Gross Receipt Tax 8.3125% -$                       Gallup GRT

Cooperative Educational Services SIOH 0.0000% -$                       

Incidental Costs 10.0000% 112,063.92$          112,063.92$            
Total Estimated Costs 1,559,291.26$        

Collateral Equipment 0.0000% -$                       -$                         
Construction Mitigation 0.0000% -$                         For Business Inconvenience.
NWCOG Fiscal Agency SIOH 0.0000% -$                       -$                         N/A - Required Expense By NMDFA.

Grand Total Estimated Costs 1,559,291.26$        

PROJECT BALANCE 708.74$                   

123 Soft Number (Estimate)
123 Hard Number (PO or Contract)

COST RECAP
Indirect Costs 10.8770% -$                       157,415.11$            

Project Planning 0.0000% -$                       Architect/Engineer
Project Development 10.8770% 157,415.11$          Architect/Engineer
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Direct Costs 89.1230% 1,289,812.24$        
Project Delivery 11.6895% 169,173.08$          Architect/Engineer
Construction Award 77.4335% 1,120,639.16$      Construction Contractor
Construction Changes -$                       Construction Contractor

Total Project Costs 100.0000% 1,447,227.35$        

Collateral Equipment -$                       
Construction Mitigation -$                       
Incidental Costs 112,063.92$          

1,559,291.26$      CHECKSUM

Architect/Engineer 22.5665% 326,588.18$          
Construction Contractor 77.4335% 1,120,639.16$      

100.0000% 1,447,227.35$      CHECKSUM Does Not Include Incidental Costs

Roadway Costs: 77.05818% 1,115,206.99$        $1,029,619.84
9th To 8th Street 425,601.30$          
8th To 7th Street 402,813.30$          
7th To 6th Street 201,205.24$          
NM Gross Receipt Tax 8.3125% 85,587.15$            

Utility Costs: 22.9418% 332,020.36$            
9th To 8th Street 86,502.36$            $306,539.28
8th To 7th Street 75,732.16$            
7th To 6th Street 144,304.77$          
NM Gross Receipt Tax 8.3125% 25,481.08$            

100.0000% 1,447,227.35$   1,447,227.35$        Does Not Include Incidental Costs
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